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Full Time Equivalents

800
OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP

C—Budget | 1,457 | 1,317 | 1,485 | 1,403 | 1,352 | 1,190 | 1,339 | 1,206 | 1,425 | 1,437 | 1,249 | 1,306

Actual 902 | 1,254 | 1,168 | 1,151 | 1,141 | 1,147

The current month 43 FTE underrun was the net result of several factors. The two primary underruns were 1)
Characterization Laboratory Analysis being planned as FTEs but costed as an assessment and 2) the
utilization of contract personnel to supplement permanent staff. These underruns were offset by additional
resources required to support Tank Farm Operations; additional Operating Engineers were hired to support
this project, and the reduction in force at the Plutonium Finishing Plant resulted in additional operators being
assigned to TWRS.



